
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:57 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 711 Date: 13-Dec-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 192

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•0800 hrs Safety Meeting
•I worked all day on finalizing the response to RFI 3123 – CCO 175 – Hinge K (W-Line): As-Built Deck
Survey.
•1415 hrs Hinge K meeting for RFI 3123.
•Generated response to RFI 3127 – 2nd Stage Concrete Rebar: Bent #25 Vertical Bars
•Generated response to RFI 3137 - 2nd Stage Concrete Rebar: T-Head Lap Splice

Hinge AE and AW:
•During the day the crew was fabricating forms for the grouting operation here.
•The night shift grouting commenced today.

Hinge KE and KW:
•Pamela Gagnier is observing the operations at these locations.
•Conco is on site at KE to form up the soffit.
•SDI is on site cleaning up from their grouting operation. Matt Bruce is on this operation.

West Jacking Saddle:
•Rebar was organized and placing in the jacking saddle began today. They will begin coupling the rebar
tomorrow. Harris Salinas is on site for this operation.

No overtime accrued today.
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